

**Performed Actions from the Action Plan
for 2019 on the establishment of the Integrated Law Enforcement Training Centre
of the Ministry of Internal Affairs (annex no. 4 to the Government Decision No. 53 of 17 January 2018)**

| Actions | Sub-actions | Performance indicators | Achievements |
|---|--|---|---|
| Objective 1. Implementation of the regulatory, organizational and functional framework | | | |
| 1.1. Implementation of the legal framework for the establishment, organisation and functioning of the Centre | 1.1.2. Elaboration and approval of the regulatory framework following the operationalization of the Centre | Number of approved normative acts | <p>By Order of MIA no.100 as of February 26, 2019, the Regulation of organization and functioning of the Integrated Law Enforcement Training Center of the Ministry of Internal Affairs has been approved.</p> <p>By Order of MIA no. 375 as of June 20, 2019 the Strategic Development Programme of the Integrated Law Enforcement Training Centre for 2019 – 2021 has been approved.</p> |
| 1.2. Employment and training of the Centre staff according to the operational stages | 1.2.3. Selection, hiring and training of titular teachers | 1) selected, employed and trained 100% of titular teaching staff; 2) didactic and functional structures | <p>Between April and September 2019, 16 employees from MIA subdivisions participated in the Training of Trainers, organized by the Integrated Law Enforcement Training Center of MIA, conducted at the State University of Moldova, with the financial support of UNDP and the U.S. Embassy in Moldova.</p> <p>The 16 trainers trained 56 Non – Commissioned Officers (17 women and 39 men) in the course of professional training (from 12 august to 6 December 2019).</p> |
| Objective 2. Organisation and conduct of vocational training | | | |
| 2.1. Elaboration of documents for organization, planning, deployment and record of professional training, as well as related course support | 2.1.1. Elaboration of documents for the organization, planning, deployment and record-keeping of professional training (phase I) | Documents for organisation, planning, deployment and record-keeping of developed and approved professional training (Phase I) | <p>The External Evaluation Report of the continuous professional training program of NCOs of level C03 was developed in order to authorize the provisional functioning of the study program at the National Agency for Quality Assurance in Education and Research.</p> <p>By the MIA Order no.419 as of 12 July 2019 was launched the process of training the first initial training course of junior police NCOs , between 12.08-06.12.2019, in which the first 55 police NCOs were</p> |

| | | | |
|--|---|---|--|
| | | | trained. |
| | 2.1.2. Development of course supports (Phase II) | Course supports developed and approved (Phase II) | <p>The Quality Assurance Plan for the training program of police NCOs of level C03 was developed: public order and security</p> <p>On 03.05.2019 at the meeting of the Board of administration and institutional development of ILETC, established by Order of MIA no. 376 as of December 06, 2018, the curricula of the modules of the program of continuous training of junior police NCOs level C03 were approved.</p> |
| 3.2. Construction of the premises, infrastructure, installation of communications and spatial planning of the Centre | 3.2.3. Performing construction works for the full operationalization of the Center (infrastructure, finishing and landscaping - Phase II) | <p>1) Schedule for execution of works carried out and respected;</p> <p>2) works planned and carried out according to the schedule for execution of works</p> | <p>The validity of the town planning certificate has been extended.</p> <p>The Contract for the acquisition of the services for the elaboration of project documentation and estimates for the external technical-public networks of the object has been concluded: (ILECT) Integrated Law Enforcement Training Center CPV code: 7122000-6.</p> <p>The specifications and standard documentation on the initiation of the procurement procedure for the ILETC objective have been developed.</p> <p>The procurement procedure no. No. 21012627 of 01.11.2019 on the construction of the Integrated Law Enforcement Training Center of MIA has been initiated , according to the availability of financial allocations.</p> <p>Following the evaluation of the tenders, the procurement procedure was annulled in accordance with letter b) paragraph.(1) art. 71of the Law No.131 as of 03.07.2015 on public procurement, at least three economic entities meeting the qualification requirements did not participate.</p> <p>The repeated procedure for the procurement of the construction works of the ILETC objective no.21015786 as of 05.12.2019 has been initiated.</p> <p>The phytosanitary certificate of the ILETC objective was developed in which the number of trees and their condition are reflected.</p> <p>The authorisation for deforestation from the Environment Agency has been obtained.</p> |